

yes
B&L Van...
gungy...
may

SECRET

October 16, 1964

Subject: Contract 705, Task Order 3

Gentlemen:

The Variable Magnification Tracing Projector delivered under the subject contract is currently undergoing evaluation testing. Your technical representatives have indicated, satisfaction with the instrument particularly with the resultant solution to the illumination problem.

A final tabulation of actual expenditures versus contract funds is as follows:

	<u>CONTRACT FUNDS</u>	<u>ACTUAL EXPENDITURES</u>
Engineering Material		
Engineering Labor		
Engineering Overhead		
Manufacturing Material		
Manufacturing Labor		
Manufacturing Overhead		
Subcontract		
General Research		
G&A		
Fee		
TOTAL		

25X1A

In an effort to complete the contract without additional delay and since it is difficult to forecast total expenditures at the very end of a contract, additional funding was not requested at the time accumulated expenditures reached allocated funds. Since the total cost is now known we are able to submit a realistic request.

Actual expenditures
Contract Funds
Overrun

25X1A

SECRET

SECRET

- 2 -

October 16, 1964

Your consideration and approval of this additional funding is requested. If additional information is required, please contact me at Locust 2-3000, Extension 242.

25X1A

Very truly yours,

[Redacted Signature]

Photogrammetric Contracts Section

cc: Ken K.

Group 1
Excluded from automatic
downgrading and
declassification

SECRET

25X1A

[Redacted] informed me that he would
turn this over to the Contracting office
for settlement

KBK

Oct 26, 1964